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JACOBS ENGINEERING GROUP INC. 

MEMORANDUM 

February 16, 1995 

Distribution 

Brian Keating, JEG Project Manager 

Meeting Minutes for 16, February 1995, Vernal, Utah - Naples Truck Stop 

Attendees: 

Rich Haavisto COE Sacramento Technical Manager 
Brian Keating JEG Project Manager 
Rick Hallmark UB Health Dept. 
Lawrence Leahy Army Corps Fort Creek 
Dean Richards Richards Laboratories 
Matt Crockett Kleinfelder, Inc 
Renee Zollinger Kleinfelder, Inc 
Mark Wichman COE - Omaha 
Greg C. Wagner COE - Omaha 
Philip Stearns IT Corporation 

Dan Thompson IT Corporation 
Ted Allen D.E./DEQ 
Ken Martinez IT Corporation 
Hays GriSwold USE PA 

ITEMS DISCUSSED: 

— Introductions 

— Status of Pump and Treat System: 

® Draft Final Operations and Maintenance Manual now being finalized. 

A draft version was circulated; to attendees by IT. 

• System is now on-line and has processed 300,000 gallons of water to date. 

e Initial1 Sample results are within POTW discharge and State Air Quality 
requirements 

• Operating at 18-20 inches vacuum; sea| water being supplied at 8 gpm 

• Range of operating temperatures on vacuum pumps is 70-100° F 
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— Reviewed updated series of Process and Instrumentation Diagrams (PIDs) 

— Reviewed auto-dialer alarm procedures 

— Reviewed communications and current relations with Questar and Naples Truck 
Stop Owner; Relations are considered good. 

— Decided to hold a follow-up meeting between USACE and EPA today to resolve 
issue of turn-over date from IT to JEG. Subsequent meeting set March 1, 1995 
as the new turnover date. JEG to assume O&M of system, perform sampling 
and analysis, and turn-over utility bills on this date. 

— Clean-up level discussion post-poned at request of EPA. 

— JEG is pursuing a formal lease agreement with Questar Pipeline Co. Lease is 
now being reviewed by Questar's property and right-of-way group. 

— Access to area of Questar property where wells #7 and #8 are located was 
discussed. IT to turn-over key to JEG with Questars' approval. 

— DEQ concern that USACE/JEG sample from existing monitoring wells in. the 
future. 

To Do Items Discussed: 

JEG to sample from groundwater monitoring wells in the future (already part of 
sampling schedule proposed) 

JEG to follow-up on lease agreement 

IT to check on back-flow device on newly installed seal water line 

IT to turn-over keys 

cc: All Attendees 
D. Christensen (JEG-Sac) 
H. Amin, (JEG-Martinez) 
File 
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